

TABLE OF CONTENTS

	Page
C-111 Advertisement for Bids	1 – 2
C-200 Instruction to Bidders	1 – 10
C-410 Bid Form for Construction Projects	1 – 9
C-430 Bid Guaranty and Contract Bond	1 – 2
C-510 Notice of Award	1
C-520 Agreement Between Owner and Contract for Construction Contract	1 – 7
C-550 Notice to Proceed	1
C-610 Performance Bond	1 – 2
C-614 Maintenance and Guarantee Bond	1 – 2
C-620 Contractor’s Application for Payment	1 – 4
C-625 Certificate of Substantial Completion	1 – 2
C-700 General Conditions	1 – 68
Article 1 - Definitions and Terminology	
Article 2 - Preliminary Matters	
Article 3 - Documents: Intent, Requirements, Reuse	
Article 4 - Commencement and Progress of the Work	
Article 5 - Availability of Lands; Subsurface and Physical Conditions; Reference Points	
Article 6 - Bonds and Insurance	
Article 7 - Contractor’s Responsibilities	
Article 8 - Other Work at the Site	
Article 9 - Owner’s Responsibilities	
Article 10 - Engineer’s Status During Construction	
Article 11 - Amending the Contract Documents; Changes in the Work	
Article 12 - Claims	
Article 13 - Cost of the Work; Allowances; Unit Price Work	
Article 14 - Tests and Inspections; Correction, Removal or Acceptance of Defective Work	
Article 15 - Payments to Contractor; Set Offs; Completion; Correction Period	
Article 16 - Suspension of Work and Termination	
Article 17 - Final Resolution of Disputes	
Article 18 - Miscellaneous	
C-800 Supplementary Conditions	1 – 16
Exhibit 1 - Wage Rates	
Exhibit 2 - Funding Requirements	
C-941 Change Order	1
C-942 Field Order	1

Foreword to Technical Specifications**DIVISION 1 – GENERAL REQUIREMENTS**

01010	Definition of Contract Items	1 – 6
01021	Allowances	1 – 2
01043	Coordination and Control of the Work	1 – 10
01090	Reference Standards	1 – 2
01300	Submittals	1 – 8
01310	Construction Schedules and Documentation	1 – 4
01320	Electronic Project Management System (EPMS)	1 – 4
01350	Common Product Requirements	1 – 4
01410	Laboratory Services	1 – 4
01510	Temporary Facilities	1 – 4
01568	Pollution Control	1 – 6
01800	Construction Survey Work	1 – 6
01810	Video Recording	1 – 4

DIVISION 2 – UNDERGROUND, PAVEMENT, AND SITE WORK

02100	Clearing and Grubbing	1 – 4
02110	Removal of Structures and Obstructions	1 – 6
02120	Excavation and Structural Fill Placement	1 – 8
02200	Excavation and Backfill	1 – 12
02550	Storm and Sanitary Sewers	1 – 10
02551	Precast Concrete Structures	1 – 6
02552	Precast Concrete Manholes	1 – 8
02555	Pressure Pipe	1 – 10
02557	Valves	1 – 4
02710	Fencing	1 – 4
02795	Lagoon Cleaning and Sludge Disposal	1 – 4
02800	Sodding, Seeding, and Mulching	1 – 4

DIVISION 3 – CONCRETE

03100	Concrete Formwork	1 – 6
03150	Waterstop	1 – 4
03200	Concrete Reinforcements	1 – 6
03300	Cast-in-Place Concrete	1 – 26

DIVISION 5 – METALS

05500	Metal Fabrications	1 – 16
05520	Metal Pipe Railing	1 – 6
05530	Metal Bar Grating	1 – 4
05540	Iron Castings	1 – 4

DIVISION 11 – EQUIPMENT AND SYSTEMS

11238	Rotary Lobe Blowers	1 – 12
11410	Fixed-Film Attached Growth Media System	1 – 4
11811	Automatic Samplers	1 – 4

DIVISION 16 – ELECTRICAL

16005	Electrical General Provisions	1 – 20
16010	General Electrical Provisions	1 – 4
16020	Grounding and Bonding	1 – 6
16030	Electrical Identification	1 – 4
16050	Electrical Testing	1 – 4
16060	Hangers and Supports	1 – 4
16120	Conductors and Cables (600 Volts and Less)	1 – 8
16121	Control and Signal Conductor and Cables	1 – 6
16122	Wiring Devices	1 – 4
16130	Conduit, Surface Metal Raceways, and Accessories	1 – 12
16132	Accessories	1 – 6
16347	Short Circuit / Coordination Study / Arc Flash Hazard Analysis	1 – 10
16410	Panelboards	1 – 8
16430	Disconnect Switches	1 – 4
16432	Low-Voltage Fuses and Fuse Holders	1 – 4
16441	Manual Transfer Switches	1 – 6
16902	Metering and Control Equipment	1 – 10

IF ANY OF THE PAGES LISTED ABOVE ARE NOT INCLUDED IN THESE CONTRACT DOCUMENTS, PLEASE ADVISE.

END OF SECTION

This page was intentionally left blank.